COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 17/ 2021

ESTI MATE SUMVARY 21:17:02
CONTI D C23037 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 23037- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TI ME ALLOW 100 WORK DAYS
US 34 CURB RAMPS AKRON TO WRAY PERCENT TIME:  75.00 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. 00343- 044
US 34 CURB RAMPS AKRON TO WRAY
NAMVE OF ROAD:
PRQIECT COUNTI ES: YUVA WASHI NGTON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 07/ 30/ 2021 DATE TI ME STARTED 04/08/2021
6374 S. RACINE Cl RCLE DATE LET 03/ 04/ 2021 DATE WORK BEGAN
DATE AWARDED 03/ 12/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/19/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 04/08/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 607, 801. 88 PARTI Cl PATI NG $ 40, 219. 39 $ 0. 00
AWARD PRQJECT AMTI:  $ 1,453, 444. 63 NON- PARTI Cl PATI NG 804, 875. 87 140, 982. 16
PERCENT COMPLETE: 52.56% TOTAL EARNI NGS 845, 095. 26 140, 982. 16
FUNDS AVAI LABLE: $ 762, 706. 62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 845, 095. 26 140, 982. 16
TOTAL CLAI VS $ 0.00 RETAI NAGE -21,426. 85 -2, 659. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 823, 668. 41 138, 323. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 823, 668. 41 138, 323. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 138, 323. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23037-BID ESTI MATE RUN 08/ 17/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0004 21:17: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 2,063. 000 1, 095. 400
SY 245. 300 5,153.75
21. 01000 1, 340. 700 28,168. 11
0010 202-00201 Renoval of Curb 40. 000 40. 000
LF 0. 000 0.00
9. 61000 40. 000 384. 40
0015 202- 00203 Renoval of Curb and Cutter 3, 391. 000 1, 985. 000
LF 421. 500 8, 632.32
20. 48000 2, 406. 500 49, 285. 12
0020 202-00206 Renoval of Concrete Curb Ranp 1, 006. 000 430. 000
5% 113. 000 2,688. 27
23.79000 543. 000 12,917.97
0025 202-00210 Renoval of Concrete Pavenent 306. 000 136. 000
SY 12. 000 246. 96
20. 58000 148. 000 3,045. 84
0030 202-00220 Renoval of Asphalt Mat 1, 160. 000 709. 200
5% 181. 600 3, 207. 06
17. 66000 890. 800 15, 731. 53
0035 202-00250 *Renoval of Pavenent MarKking 2,607. 000 0. 000
SF 0. 000 0. 00
2.79000 0. 000 0.00
0040 202-00827 *Renmpval of Pull Box 7.000 5. 000
EACH 2.000 1, 015. 00
507. 50000 7.000 3,552.50
0045 202-00860 *Renpoval of Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0.00
304. 50000 0. 000 0.00
0050 203-00050 Unsuitable Materi al 50. 000 14. 000
cY 0. 000 0.00
50. 75000 14. 000 710. 50
0053 203-01594 Conbi nati on Loader June MCRs 003/02 13. 000 0. 000
HOUR 13. 000 1, 950. 00

150. 00000 13. 000 1, 950. 00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23037-BID ESTI MATE RUN 08/ 17/ 2021
PRQJECT: C0343- 044 ESTI MATE NO. 0004 21:17: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01597 Pot hol i ng 20. 000 6. 000
HOUR 0. 000 0.00
187. 78000 6. 000 1,126.68
0057 203-02330 Laborer June MCR 003/03 5. 000 0. 000
HOUR 5. 000 225.00
45. 00000 5. 000 225.00
0060 207-00702 Topsoil (Ofsite) 76. 000 0. 000
cy 0. 000 0.00
86. 28000 0. 000 0. 00
0065 208-00090 *Erosi on Control (Curb Ranp) 154. 000 88. 000
EACH 12.000 1, 423.56
118. 63000 100. 000 11, 863. 00
0070 210-00810 Reset Ground Sign 57. 000 31. 000
EACH 8. 000 2,842.00
355. 25000 39. 000 13,854.75
0075 210-00860 *Reset Pedestrian Push Button 4.000 2.000
EACH 0. 000 0. 00
609. 00000 2.000 1,218.00
0080 210-01000 Reset Fence 40. 000 0. 000
LF 0. 000 0.00
101. 50000 0. 000 0. 00
0085 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 30. 000 0. 000
LF 0. 000 0. 00
39. 09000 0. 000 0.00
0090 210-04050  Adjust Valve Box 10. 000 10. 000
EACH 0. 000 0.00
558. 25000 10. 000 5,582.50
0095 212-00050  *Sod 1, 665. 000 0. 000
SF 0. 000 0. 00
2.03000 0. 000 0. 00
0100 212-00700 *QOrganic Fertilizer 43. 000 0. 000
LB 0. 000 0.00

8. 37000 0. 000 0. 00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23037-BID ESTI MATE RUN 08/ 17/ 2021
PRQJECT: C0343- 044 ESTI MATE NO. 0004 21:17: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 212-00708 *Seedi ng (Native) Broadcast 0. 100 0. 000
ACRE 0. 000 0. 00
4,110. 75000 0. 000 0. 00
0110 212-01200 Landscape Restoration 1. 000 0. 310
LS 0. 000 0. 00
15, 225. 00000 0.310 4,719.75
0115 213-00003  *Milching (Wed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2,131. 50000 0. 000 0. 00
0120 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
19. 79000 0. 000 0.00
0125 304-06007 Aggregat e Base Course (Cl ass 6) 40. 000 13. 000
cY 0. 000 0. 00
98. 78000 13. 000 1,284.14
0130 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 537. 000 180. 060
TON 27.450 8, 358. 53
304. 50000 207.510 63, 186. 80
0135 412-00190  Concrete Pavenent (Patching) 306. 000 150. 000
Sy 0. 000 0. 00
109. 38000 150. 000 16, 407. 00
0140 608-00000 Concrete Sidewal k 1,176. 000 642. 000
sy 47.000 3,123.62
66. 46000 689. 000 45, 790. 94
0145 608-00010 Concrete Curb Ranp 2,874.000 1, 454. 200
Sy 238. 700 28, 875. 54
120. 97000 1, 692. 900 204, 790. 11
0150 609-20010 Curb Type 2 (Section B) 1, 033. 000 570. 000
LF 143. 000 6, 876. 87
48. 09000 713. 000 34,288. 17
0155 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 500. 000 931. 400
LF 99. 000 5,310. 36

53. 64000 1, 030. 400 55, 270. 66



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23037-BI D ESTI MATE RUN 08/ 17/ 2021
PRQIECT C0343- 044 ESTI MATE NO 0004 21:17:02
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0160 610-00030  Median Cover Material (Concrete) 968. 000 496. 000
SF 142. 000 1,309. 24
9. 22000 638. 000 5, 882. 36
0165 613-00200 *2 Inch Electrical Conduit 44.000 39. 000
LF 0. 000 0. 00
40. 60000 39. 000 1,583. 40
0170 613-07001 *Type One Pull Box 6. 000 4.000
EACH 0. 000 0.00
812. 00000 4.000 3, 248. 00
0175 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 4.000
EACH 0. 000 0. 00
1,913. 28000 4.000 7,653.12
0180 625-00000  *Construction Surveying 1. 000 0.700
LS 0. 000 0.00
35, 525. 00000 0.700 24,867.50
0185 626- 00000 *Mobi | i zati on 1. 000 0. 543
LS 0. 362 52, 346. 83
144, 604. 50000 0. 905 130, 867. 07
0190 626-01114  Public Information Managenment (Tier 1V) 150. 000 72.000
DAY 42.000 1,764. 00
42.00000 114. 000 4,788. 00
0195 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 4,722.000 0. 000
Li ne
) SF 0. 000 0. 00
14. 72000 0. 000 0. 00
0200 630- 00000 *Fl aggi ng 500. 000 73.000
HOUR 0. 000 0. 00
23. 35000 73.000 1, 704. 55
0205 630- 00007 *Traffic Control Inspection 40. 000 28. 000
DAY 11. 000 1,674.75
152. 25000 39. 000 5,937.75
0210 630-00012 *Traffic Control Management 100. 000 45. 000
DAY 6. 000 3, 958.50
659. 75000 51. 000 33,647. 25



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23037-BI D ESTI MATE RUN 08/ 17/ 2021
PRQIECT C0343- 044 ESTI MATE NO 0004 21:17:02
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0215 630-80340 *Pedestrian Barricade (ADA) 100. 000 50. 000
LF 0. 000 0.00
65. 98000 50. 000 3,299. 00
0220 630-80341  *Construction Traffic Sign (Panel 47.000 22.000
EACH 0. 000 0. 00
40. 60000 22.000 893. 20
0225 630-80342  *Construction Traffic Sign (Panel 8. 000 4. 000
EACH 0. 000 0.00
40. 60000 4.000 162. 40
0230 630-80350 *Vertical Panel 30. 000 8. 000
EACH 0. 000 0. 00
30. 45000 8. 000 243. 60
0235 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
2,537.50000 1. 000 2,537.50
0240 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1,522. 50000 1. 000 1,522.50
0245 630-80360  *Drum Channel i zi ng Device 30. 000 15. 000
EACH 0. 000 0. 00
25. 38000 15. 000 380. 70
0250 630-80380 *Traffic Cone 50. 000 25. 000
EACH 0. 000 0. 00
12. 18000 25. 000 304. 50
0255 630-85041 *Mbbi | e Attenuator 25. 000 0. 000
DAY 0. 000 0.00
507. 50000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70111  Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23037-BID ESTI MATE RUN 08/ 17/ 2021
PRQJECT: C0343- 044 ESTI MATE NO. 0004 21:17: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70320 F/ A Sprinklers 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0275 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,567,582.49 % 140,982.16$ 804, 875. 87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 411. 88000 1. 000 19, 411. 88
0285 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 462. 63000 1. 000 19, 462. 63
0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 344. 88000 1. 000 1, 344. 88
CAT 0400 CURRENT AMT $ 40,219.39% 0.00% 40, 219. 39

PRQJECT TOTAL CURRENT AMI $ 1,607,801.88$% 140,982.16$ 845, 095. 26



